COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2002

ESTI MATE SUMVARY 19: 24: 51
CONTI D C12798 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 12798-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TIVE ALLOW 75 WORK DAYS
DAWSON CREEK ( STR K- 11-B) PERCENT TI ME: 44.00 ORI G TI ME ALLOWN 75 WORK DAYS
PROJIECT NO. BR 0502- 049
DAWSON CREEK (Str K- 11-B)
NAVE OF ROAD: US 50
PROQJIECT COUNTI ES: SAGUACHE
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 05/ 31/ 2002 DATE TI ME STARTED 03/11/2002
205 Tunnel Drive DATE LET 01/ 31/ 2002 DATE WORK BEGAN
DATE AWARDED 02/ 19/ 2002 DATE TI ME STOPPED 08/01/2002
DATE CONTRACT EXECUTED 03/ 04/2002 DATE ACCEPTED 08/ 01/ 2002
CANON CI TY CO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 03/ 11/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 895, 108. 59 PARTI CI PATI NG $ 307, 672. 52 $ 230, 683. 26
AWARD PROJECT AM: $ 1, 033, 467. 47 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 34, 37% TOTAL EARNI NGS 307, 672. 52 230, 683. 26
FUNDS AVAI LABLE: $ 587, 436. 07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 307, 672. 52 230, 683. 26
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,290. 36 -1,553.08
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 305, 382. 16 229, 130. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 305, 382. 16 229, 130. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 229, 130. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00035

0015

202- 00240

0020

202- 00400

0025

202- 00810

0030

202-01000

0035

202- 06000

0040

203- 00060

0045

203- 00100

0050

203- 01500

0055 203-01510

C12798
12798- Bl D
BR 0502- 049
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF PI PE

*REMOVAL OF ASPHALT MAT ( PLANI NG)

REMOVAL OF BRI DGE

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

REMOVAL OF DETOUR

*EMBANKMENT MATERI AL ( COWPLETE | N PLACE)

MUCK EXCAVATI ON

BLADI NG , DELETED BY 105

BACKHOE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0.500
LS 0.500
13, 388. 13000 1. 000
443. 000 0. 000
LF 124. 000
16. 72000 124. 000
9, 411. 000 0. 000
SY 0. 000
3. 26000 0. 000
1. 000 0. 000
EACH 0. 000
5, 715. 82000 0. 000
2.000 0. 000
EACH 2.000
86. 39000 2.000
3, 356. 000 635. 000
LF 1,134.000
1.26000 1, 769. 000
1. 000 0. 000
LS 0. 000
6, 660. 75000 0. 000
17, 347. 000 1, 667.000
Cy 11, 030. 000
6. 10000 12, 697. 000
415. 000 0. 000
Cy 415. 000
8. 58000 415. 000
0. 000 0. 000
HOUR 0. 000
97. 17000 0. 000
8. 000 0. 000
HOUR 7.000

99. 82000 7.000
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6, 694

2,073

172.

1,428.

67,283

3,560

698.
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28

.00

.00
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.00

00

70

.00
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AMOUNT

13, 388

2,073

172.

2,228

77, 451.

3,560

698.

13

28

.00

.00

78

94

.00

70

70

.00

74



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12798-BI D ESTI MATE RUN 05/ 31/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0002 19: 24: 51

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01550  DQZI NG 6. 000 0. 000
HOUR 0. 000 0.00
99. 61000 0. 000 0. 00
0065 203-01594  COMBI NATI ON LOADER 9. 000 0. 000
HOUR 2.000 126. 62
63. 31000 2.000 126. 62
0070 203-01597  POTHOLI NG 1. 000 1. 000
HOUR 0. 000 0.00
125. 64000 1. 000 125. 64
0075 206-00000 STRUCTURE EXCAVATI ON 540. 000 0. 000
cy 331. 000 2,813.50
8. 50000 331. 000 2, 813. 50
0080 206-00065  STRUCTURE BACKFILL (FLOWFILL) , DELETED BY 105 0. 000 0. 000
cy 0. 000 0. 00
271. 65000 0. 000 0. 00
0085 206-00100  STRUCTURE BACKFILL (CLASS 1) 540. 000 0. 000
cy 540. 000 19, 699. 20
36. 48000 540. 000 19, 699. 20
0090 206-00510 FILTER MATERI AL ( CLASS A) 24. 000 0. 000
cy 0. 000 0. 00
37. 64000 0. 000 0. 00
0095 207-00205 TOPSO L 2, 407. 000 0. 000
cy 611. 000 4,723.03
7. 73000 611. 000 4,723.03
0100 207-00305 WETLAND TOPSO L 81. 000 0. 000
cy 0. 000 0. 00
8. 90000 0. 000 0. 00
0105 208-00005 EROSI ON LOG 1, 370. 000 180. 000
LF 0. 000 0. 00
6. 69000 180. 000 1, 204. 20
0110 208-00100  SEDI MENT REMOVAL AND DI SPOSAL , DELETED BY 105 0. 000 0. 000
LS 0. 000 0.00
600. 79000 0. 000 0. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12798-BI D ESTI MATE RUN 05/ 31/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0002 19: 24: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 100
LS 0.100 101. 46
1, 014. 55000 0. 200 202.91
0120 212-00006  *SEEDI NG ( NATI VE) 5. 800 0. 000
ACRE 0. 000 0.00
187. 00000 0. 000 0. 00
0125 212-00028  *SEEDI NG (VWETLANDS) 0. 100 0. 000
ACRE 0. 000 0.00
979. 00000 0. 000 0. 00
0130 213-00004 *MJILCH NG (WEED FREE STRAW 5. 900 0. 000
ACRE 0. 000 0.00
561. 00000 0. 000 0. 00
0135 213-00061  *MJLCH TACKI FI ER 1, 160. 000 0. 000
LB 0. 000 0.00
0. 94000 0. 000 0. 00
0140 214-01010 *BRUSH LAYER CUTTING , DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
2. 63000 0. 000 0. 00
0145 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 282. 000 0. 000
5% 0. 000 0.00
1. 87000 0. 000 0. 00
0150 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGENMENT 1. 000 0. 000
LS 0. 000 0.00
3, 780. 00000 0. 000 0.00
0155 250- 00050  *MONI TORI NG TECHNI Cl AN 16. 100 0. 000
HOUR 0. 000 0.00
47. 25000 0. 000 0. 00
0160 250-00110 *HEALTH AND SAFETY OFFI CER 8. 000 0. 000
HOUR 0. 000 0.00
89. 25000 0. 000 0. 00
0165 250-00120 MATERI AL SAMPLI NG AND DELI VERY 1. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12798-BI D ESTI MATE RUN 05/ 31/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO. 0002 19: 24: 51
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 250-00210  *SOLI D WASTE DI SPOSAL 3. 000 0. 000
cy 0. 000 0. 00
157. 50000 0. 000 0. 00
0175 250-00220 HAZARDOUS WASTE DI SPOSAL , DELETED BY 105 0. 000 0. 000
cy 0. 000 0. 00
525. 00000 0. 000 0. 00
0180 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 3, 941. 850 0. 000
TON 0. 000 0. 00
15. 03000 0. 000 0. 00
0185 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 541. 000 0. 000
cy 0. 000 0. 00
9. 04000 0. 000 0. 00
0190 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 55. 660 0. 000
TON 55. 660 5, 259. 87
94. 50000 55. 660 5, 259. 87
0195 403-34731  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 3,311. 970 0. 000
TON 0. 000 0. 00
67. 20000 0. 000 0. 00
0197 900- 00006  ADDED | TEM ( DOLLAR)/ HBP COMPACTI ON TEST SECTI ON PRI CE -4,141. 220 0. 000
REDUCTI ON
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 900. 000 0. 000
GAL 0. 000 0. 00
1. 31000 0. 000 0. 00
0205 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 665. 100 0. 000
5% 6. 700 11. 66
1. 74000 6. 700 11. 66
0210 506-00209 RIPRAP (9 I NCH) 274.700 0. 000
cy 3.500 140. 77
40. 22000 3.500 140. 77
0215 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) |, 0. 000 0. 000
DELETED BY 105
cy 0. 000 0. 00
589. 82000 0. 000 0. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12798-BI D ESTI MATE RUN 05/ 31/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0002 19: 24: 51

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 510-10087  STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 7 FOOT 7 90. 000 0. 000
I
LF 90. 000 18, 953. 10
210. 59000 90. 000 18, 953. 10
0225 601-01050 *CONCRETE CLASS B (WALL) 31.000 0. 000
cy 0. 000 0. 00
425. 25000 0. 000 0. 00
0230 602-00000 *REI NFORCI NG STEEL 2, 656. 000 0. 000
LB 0. 000 0.00
0. 58000 0. 000 0. 00
0235 603-10180 18 | NCH CORRUGATED STEEL PI PE 35. 000 0. 000
LF 0. 000 0. 00
31. 56000 0. 000 0. 00
0240 603-10240 24 | NCH CORRUGATED STEEL Pl PE 288. 000 0. 000
LF 85. 000 3, 328. 60
39. 16000 85. 000 3, 328. 60
0245 603-10300 30 | NCH CORRUGATED STEEL PI PE 106. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0250 603-10480 48 | NCH CORRUGATED STEEL PI PE 104. 000 0. 000
LF 104. 000 6, 871. 28
66. 07000 104. 000 6,871. 28
0255 603-15018 18 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 66. 000 0. 000
LF 60. 000 1, 851. 60
30. 86000 60. 000 1, 851. 60
0260 603-30018 18 I NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
194. 66000 0. 000 0. 00
0265 603-30024 24 I NCH STEEL END SECTI ON 6. 000 0. 000
EACH 2.000 477.38
238. 69000 2.000 477.38
0270 603-30030 30 I NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
364. 41000 0. 000 0. 00



CONTI D C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12798-BI D ESTI MATE RUN 05/ 31/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0002 19: 24: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 603-30048 48 | NCH STEEL END SECTI ON 2.000 0. 000
EACH 2.000 1, 830. 86
915. 43000 2.000 1, 830. 86
0280 603-31318 18 I NCH EQUI VALENT ARCH STEEL END SECTI ON 4.000 0. 000
EACH 2.000 389. 32
194. 66000 2.000 389. 32
0285 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 0. 000
EACH 2.000 2,453. 88
1, 226. 94000 2.000 2,453. 88
0290 607-00005 *END POST 16. 000 0. 000
EACH 0. 000 0. 00
137. 50000 0. 000 0.00
0295 607-00010 *CORNER AND LI NE BRACE POST 15. 000 0. 000
EACH 0. 000 0. 00
181. 50000 0. 000 0. 00
0300 607-01000 *FENCE BARBED WRE W TH METAL POSTS 2, 868. 000 0. 000
LF 0. 000 0. 00
1. 43000 0. 000 0.00
0305 607-11525 FENCE (PLASTIC) , DELETED BY 105 0. 000 0. 000
LF 0. 000 0. 00
2.62000 0. 000 0. 00
0310 607-60113 *12 FOOT GATE ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
194. 25000 0. 000 0.00
0315 607-60117 *16 FOOT GATE ( SPECI AL) 6. 000 0. 000
EACH 0. 000 0. 00
222. 60000 0. 000 0. 00
0320 607-60119 *18 FOOT GATE ( SPECI AL) 2.000 0. 000
EACH 0. 000 0. 00
241. 50000 0. 000 0.00
0325 607-60121 *20 FOOT GATE ( SPECI AL) 1.000 0. 000
EACH 0. 000 0. 00

278. 25000 0. 000 0. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12798-BI D ESTI MATE RUN 05/ 31/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0002 19: 24: 51

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 612-00001  DELI NEATOR (TYPE I) 22. 000 0. 000
EACH 0. 000 0. 00
18. 41000 0. 000 0. 00
0335 614-00011  SIGN PANEL (CLASS I) 6. 250 0. 000
SF 0. 000 0. 00
16. 24000 0. 000 0. 00
0340 614-00021  SIGN PANEL (CLASS I) (FURNI SH ONLY) 5. 000 0. 000
SF 0. 000 0. 00
7. 98000 0. 000 0. 00
0345 614-01552  STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 12. 000 0. 000
LF 0. 000 0. 00
23. 40000 0. 000 0. 00
0350 616-30499  TRASH GUARD SPECI AL 2.000 0. 000
EACH 0. 000 0. 00
519. 15000 0. 000 0. 00
0355 617-02024 24 | NCH CULVERT Pl PE SPECI AL 571. 000 0. 000
LF 571. 000 19, 453. 97
34. 07000 571. 000 19, 453. 97
0360 621-00430 DETOUR 1, 889. 000 0. 000
5% 0. 000 0. 00
2. 73000 0. 000 0. 00
0365 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 250
LS 0. 500 9, 500. 00
19, 000. 00000 0. 750 14, 250. 00
0370 625-00001  *CONSTRUCTI ON SURVEY! NG ( HOURLY) 2.000 0. 000
HOUR 2.000 231. 00
115. 50000 2.000 231. 00
0375 626-00000  *MOBI LI ZATI ON 1. 000 0.214
LS 0.301 32, 473.09
107, 884. 02000 0.515 55, 560. 27
0380 627-00005  *EPOXY PAVEMENT MARKI NG 70. 000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12798-BI D ESTI MATE RUN 05/ 31/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0002 19: 24: 51

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 627-00030  RAI SED PAVEMENT MARKER ( TEMPORARY) 50. 000 0. 000
EACH 0. 000 0.00
4. 78000 0. 000 0. 00
0390 630-00000 FLAGG NG 909. 000 35. 000
HOUR 285. 000 7,361. 55
25. 83000 320. 000 8, 265. 60
0395 630-00007  TRAFFI C CONTROL | NSPECTI ON 40. 000 4. 000
DAY 17. 000 1, 683. 00
99. 00000 21. 000 2, 079. 00
0400 630-00012  TRAFFI C CONTROL MANAGEMENT 56. 000 6. 000
DAY 21. 000 8, 085. 00
385. 00000 27. 000 10, 395. 00
0405 630-80336  BARRI CADE (TYPE 3 M B) (TEMPORARY) 2.000 0. 000
EACH 0. 000 0.00
423. 50000 0. 000 0. 00
0410 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 2.000
EACH 0. 000 0. 00
95. 55000 2.000 191. 10
0415 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL S| ZE B) 25. 000 7.500
EACH 1. 000 182. 51
182. 51000 8. 500 1,551. 34
0420 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 0. 000 0. 00
176. 90000 2.000 353. 80
0425 630-80355  PORTABLE MESSAGE SI GN PANEL 2.000 1. 000
EACH 0. 000 0.00
10, 080. 00000 1. 000 10, 080. 00
0430 630-80360 DRUM CHANNELI ZI NG DEVI CE 55. 000 2.000
EACH 15. 000 577.50
38. 50000 17. 000 654. 50
0435 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 3.000 0. 000
EACH 1. 000 44.00
44. 00000 1. 000 44.00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12798-BI D ESTI MATE RUN 05/ 31/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0002 19: 24: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 630-80364  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) , 0. 000 0. 000
DELETED BY 105
EACH 0. 000 0.00
55. 00000 0. 000 0. 00
0445 630-80370 CONCRETE BARRI ER ( TEMPORARY) , DELETED BY 105 0. 000 0. 000
LF 0. 000 0.00
13. 44000 0. 000 0. 00
0450 630-80380 TRAFFI C CONE 75. 000 10. 000
EACH 10. 000 148. 10
14. 81000 20. 000 296. 20
0455 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
(TEMPORARY) , DELETED BY 105
EACH 0. 000 0.00
2, 819. 25000 0. 000 0.00
0460 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 252.270 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70022 F/A QT PILOT , DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70023 F/ A ON-THE-JOB TRAI NEE 102. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 5,310. 010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70028 F/ A ESB PROGRAM , DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70034 F/ A TESTING OF WASTE MATERI AL 221.100 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12798-BI D ESTI MATE RUN 05/ 31/ 2002
PRQJECT: BR 0502- 049 ESTI MATE NO 0002 19: 24: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 700-70035 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL AND DI SPOSAL 0. 000 0. 000
FEE,
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70036 F/ A RELOCATE UTI LI TIES, DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700-70380 F/ A EROSI ON CONTROL , DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
6666 900- 00006 ADDED | TEM ( DOLLAR)/ ESCROW ACCOUNT FOR | NCORRECT -20.000 0. 000
PAYROLLS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 880,879.56$  230,683.26$% 293,443.47
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0510 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
8, 217. 00000 1. 000 8,217. 00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 384. 50000 1. 000 5, 384. 50
0520 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
627. 53000 1. 000 627.53
CAT 0400  CURRENT AMI $ 14, 229.03 % 0.00$% 14, 229. 03
PROJECT TOTAL CURRENT AMI $  895,108.59$%  230,683.26$ 307, 672.50



